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CHANGE CONTROL LOG

Change Control Logs ensure that changes to this unit are performed in a methodical, controlled,
coordinated, and transparent manner. Each unit addendum will have its own change control log with a
modification history table. The “Modification Number” represents Ecology’s method for tracking the
different versions of the permit. This log will serve as an up to date record of modifications and version
history of the unit.

Modification History Table

Modification Date Modification Number

10/2006
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11.0 CLOSURE AND FINANCIAL ASSURANCE

details closure activities for the Plutonium Uranium Extraction (PUREX) Storage Tunnels Operating
Unit Group 2. This Operating Unit Group consists of Tunnel Number 1 and Tunnel Number 2 dangerous
waste management units (DWMUS).

11.1 Introduction

The PUREX Storage Tunnels are permitted and managed as Resource Conservation and Recovery Act of
1976 (RCRA) miscellaneous units; however, the tunnels are no longer in active operation. In May 2017,
workers discovered a portion of Tunnel Number 1 had collapsed, prompting an immediate response
action to protect workers and the environment. A structural evaluation revealed the threat of further
failure of Tunnel Number 1. An interim stabilization measure to fill Tunnel Number 1 with engineered
grout was taken under Section J.4.5 of the PUREX Tunnels Contingency Plan and Permit

Condition V.25.A.1 of the Hanford Facility RCRA Permit. Grouting in Tunnel Number 1 was completed
in November 2017. Filling the tunnel void spaces with grout improved tunnel stability, provided
additional radiological protection, and increased durability while not precluding final closure actions.
Tunnel Number 1 will receive no new waste and will continue to store the existing encapsulated waste
until final closure.

At the same time, a structural evaluation also revealed the threat of future failure of Tunnel Number 2.
To protect stored waste containers from potential damage caused by a tunnel failure event (e.g., puncture
of a container by a falling structural member) and to prevent any associated release of dangerous waste
constituents to the environment, an interim closure action to cover the stored waste and fill Tunnel
Number 2 void spaces around the waste with engineered grout is being taken. No waste has been added
to Tunnel Number 2 since 1996 and no waste will be added or removed, nor will personnel entry be
permitted prior to grouting because of the threat of structural failure. Following implementation of the
interim closure action, Tunnel Number 2 will store encapsulated waste until final closure.

Interim closure activities will ensure safe storage of dangerous waste until final closure can be
completed. The response action to grout Tunnel Number 1 serves as the interim closure action for Tunnel
Number 1 and is described in Section 11.5.5. Interim closure of Tunnel Number 2 will be completed in
accordance with the activities described in Section 11.5.6. Following completion of the interim closure
activities, an extended closure period will commence and the tunnels will be monitored and maintained
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until final closure. Final closure activities will be completed concurrent with remediation of the PUREX
Plant as described in Section 11.6.

11.2 Facility Contact Information

PUREX Operator and Property Owner:

Doug S. Shoop, Manager

U.S. Department of Energy, Richland Operations Office
P.O. Box 550

Richland, WA 99352

(509) 376-7395

PUREX Co-Operator:

L. Ty Blackford, President and Chief Executive Officer
CH2M HILL Plateau Remediation Company

P.O. Box 1600

Richland, WA 99352

(509) 373-0293
11.3 Facility Description

The PUREX Plant is located in the southeast portion of the 200 East Area. The PUREX Plant was used
for the recovery of uranium and plutonium from irradiated reactor fuel. The PUREX Plant was built in
1956 and operated until 1972. It was restarted in 1983 and operated until 1989.

The PUREX Storage Tunnels are permitted as miscellaneous units under WAC 173-303-680, but are no
longer in active operation and comprise Closing Unit Group 25.

Both tunnels are planned for closure, and no new waste will be accepted for placement into the tunnels.

PUREX Tunnel Number 1. Construction of PUREX Storage Tunnel Number 1 was completed in 1956.
Tunnel Number 1 is approximately 5.8 meters (19 feet) wide by 6.7 meters (22 feet) high by 109 meters
(358 feet) long and provides storage space for eight railcars. The maximum process design capacity for
storage in Tunnel Number 1 is approximately 4,129 cubic meters (5,400 cubic yards). The tunnel
experienced a partial roof collapse in May 2017. An interim stabilization was taken, and the tunnel was
filled with grout in October and November 2017.

PUREX Tunnel Number 2. Construction of PUREX Storage Tunnel Number 2 was completed in 1964.
The storage area of Tunnel Number 2 is approximately 5.8 meters (19 feet) wide by 6.7 meters (22 feet)
high by 514.5 meters (1,688 feet) long and provides storage space for 40 railcars. The maximum process
design capacity for storage in Tunnel Number 2 is approximately 19,878 cubic meters (26,000 cubic
yards). Due to the potential of roof collapse, the tunnel will be interim closed by grout filling of the waste
in 2018.

Diagrams of the layout of Tunnel Numbers 1 and 2 are shown in the PUREX Storage Tunnels Part A.

11.3.1 Maximum Waste Inventory

The PUREX Tunnels currently store eight railcars in Tunnel Number 1 and 28 railcars in Tunnel
Number 2. The waste volume in Tunnel Number 1 is approximately 596 cubic meters (780 cubic yards).
The waste volume in Tunnel Number 2 is approximately 2,204 cubic meters (2,883 cubic yards). This is
the maximum waste inventory as no additional waste will be stored.

Chapter 11.7
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11.4 Closure Performance Standards

Closure performance standards for final closure of the PUREX Storage Tunnels will be based on
WAC 173-303-610(2)(a)(i)-(iii), which requires closure of the facility in a manner that accomplishes the
following objectives:

° Minimizes the need for further maintenance.

Controls, minimizes, or eliminates to the extent necessary to protect human health and the
environment, post-closure escape of dangerous waste, dangerous constituents, leachate, contaminated
runoff, or dangerous waste decomposition products to the ground, surface water, groundwater, or the
atmosphere.

° Returns the land to the appearance and use of surrounding land areas, to the degree possible,
given the nature of the previous dangerous waste activity.

Annual surveillance of the PUREX Storage Tunnels will be conducted as described in Addendum |,
Inspection Requirements. During the closure period until final closure activities are conducted, the
miscellaneous unit performance standards identified in WAC 173-303-680(2)(b)(i) through (4), as
required by WAC 173-303-610(2)(b), will apply. Compliance with these standards is addressed in
Table 11.1.

11.4.1 Closure Decision

This closure plan describes interim closure actions through the filling of the PUREX Storage Tunnels
DWMUs with grout. The final closure decision for the PUREX Tunnels DWMUSs has not been made,
and will be made together with the remedial actions decisions for the 200-CP-1 Operable Unit. There are
two options for closure of the PUREX Tunnels:

1. Clean Closure. For more detailed description of clean closure of the PUREX Tunnels, see
Section 11.6.1. Clean closure requires removal of all waste and confirmation of clean closure
levels for the dangerous waste constituents. The grout will cure to a strength to provide structural
support in less than 24 hours. After 28 days, the grout will have a minimum strength of 1200 to
2000 pounds per square inch and could be cut with a diamond wire saw or other technology to
enable removal of the equipment. The clean closure levels will be adopted from the Record of
Decision (ROD) for the 200-CP-1 Operable Unit.

2. Landfill Closure. For more detailed description of landfill closure of the PUREX Tunnels, see
Section 11.6.2. Landfill closure leaves waste in place and requires that a final cover is constructed
over the landfill. The cover design must meet the standards in WAC 173-303-806(4)(h)(v) and
WAC 173-303-665(6)(a). In addition, the permittees must comply with all the post-closure
requirements in WAC 173-303-665(6)(b).

It should be noted that the closure decision is made on a DWMU level. Thus, a different closure decision
can be made for each of the PUREX Tunnels.

11.5 Interim Closure Activities

The following sections describe activities supporting closure of the PUREX Storage Tunnels.

11.5.1 Training Requirements

Training requirements are described in Hanford Facility RCRA Permit (WA7890008967), Attachment 5,
Hanford Facility Personnel Training Program, and PUREX Storage Tunnels Addendum G, Personnel

Training.
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11.5.2 Security

Located within the 200 Area of the Hanford Facility, the PUREX Storage Tunnels must comply with
access control and warning sign requirements pursuant to WAC 173-303-310. Hanford Facility access is
controlled by 24-hour surveillance as described in the Hanford Facility RCRA Permit (WA7890008967)
Attachment 3, Security, and PUREX Storage Tunnels Addendum E, Security.

11.5.3 Preparedness, Prevention, and Emergency Procedures

PUREX Storage Tunnels preparedness, prevention, and emergency procedures are described in Hanford
Facility RCRA Permit (WA7890008967) Attachment 4, Hanford Emergency Management Plan
(DOE/RL-94-02), and PUREX Storage Tunnels Addendum F, Preparedness and Prevention.

11.5.4 Inspections

To prevent threats to human health and the environment during the extended closure period, the PUREX
Storage Tunnels will be inspected in accordance with WAC 173-303-320(2). Inspections will be
performed as described in Addendum I, Inspection Requirements, until the final closure certification is
approved by Ecology.
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Table 11.1. WAC 173-303-680(2) through (4) Requirements

Requirement

Method of Compliance

(2) Environmental performance standards. A miscellaneous unit must be located, designed,
constructed, operated, maintained, and closed in a manner that will ensure protection of
human health and the environment. Permits for miscellaneous units are to contain such terms

and provisions as necessary to protect human health and the environment, including, but not
limited to, as appropriate, design and operating requirements, detection and monitoring
requirements, and requirements for responses to releases of dangerous waste or dangerous
constituents from the unit. Permit terms and provisions must include those requirements in
WAC 173-303-630 through 173-303-670, 40 CFR Subparts AA through CC, which are
incorporated by reference at WAC 173-303-690 through 173-303-692, WAC 173-303-800
through 173-303-806, 40 CFR, Part 63 Subpart EEE (which is incorporated by reference at
WAC 173-400-075 (5)(a)), and 40 CFR, Part 146 that are appropriate for the miscellaneous
units being permitted. Protection of human health and the environment includes, but is not
limited to:

The PUREX Storage Tunnels will be managed
and monitored in a manner that will ensure
protection of human health and the
environment.

(a) Prevention of any releases that may have adverse effects on human health or the
environment due to migration of wastes constituents in the groundwater or subsurface
environment, considering:

(i) The volume and physical and chemical characteristics of the waste in the unit, including
its potential for migration through soil, liners, or other containing structures;

(ii) The hydrologic and geologic characteristics of the unit and the surrounding area;

(iii) The existing quality of groundwater, including other sources of contamination and their
cumulative impact on the groundwater;

(iv) The guantity and direction of groundwater flow;

(v) The proximity to and withdrawal rates of current and potential groundwater users;

(vi) The patterns of land use in the region;

(vii) The potential for deposition or migration of waste constituents into subsurface physical
structures, and into the root zone of food-chain crops and other vegetation;

The interim closure activity to grout the
PUREX Storage Tunnels will prevent
migration of dangerous waste constituents to
the groundwater or subsurface environment
below the tunnels during the extended closure

period.
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Table 11.1. WAC 173-303-680(2) through (4) Requirements

Requirement

Method of Compliance

(viii) The potential for health risks caused by human exposure to waste constituents; and

(ix) The potential for damage to domestic animals, wildlife, crops, vegetation, and physical
structures caused by exposure to waste constituents.

(b) Prevention of any release that may have adverse effects on human health or the
environment due to migration of waste constituents in surface water, or wetlands or on the
soil surface considering:

(i) The volume and physical and chemical characteristics of the waste in the unit;

(ii) The effectiveness and reliability of containing, confining, and collecting systems and
structures in preventing migration;

(iii) The hydrologic characteristics of the unit and the surrounding area, including the
topography of the land around the unit

(iv) The patterns of precipitation in the region;

(v) The guantity, quality, and direction of groundwater flow;

(vi) The proximity of the unit to surface waters;

(vii) The current and potential uses of nearby surface waters and any water guality standards

established for those surface waters;

(viii) The existing guality of surface waters and surface soils, including other sources of
contamination and their cumulative impact on surface waters and surface soils;

(ix) The patterns of land use in the region;

(x) The potential for health risks caused by human exposure to waste constituents; and

(xi) The potential for damage to domestic animals, wildlife, crops, vegetation, and physical
structures caused by exposure to waste constituents.

The interim closure activity to grout the
PUREX Storage Tunnels will prevent
migration of dangerous waste constituents to
the soil under the tunnels. There are no surface
waters or wetlands near the PUREX Storage
Tunnels.

(c) Prevention of any release that may have adverse effects on human health or the
environment due to migration of waste constituents in the air, considering:

(i) The volume and physical and chemical characteristics of the waste in the unit, including

The interim closure activity to grout the
PUREX Storage Tunnels will prevent
migration of dangerous waste constituents to
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Table 11.1. WAC 173-303-680(2) through (4) Requirements

Requirement

Method of Compliance

its potential for the emission and dispersal of gases, aerosols and particulates;

(ii) The effectiveness and reliability of systems and structures to reduce or prevent emissions

the air outside of the tunnels.

During grouting, contamination control

of dangerous constituents to the air;

(iii) The operating characteristics of the unit;

(iv) The atmospheric, meteorologic, and topographic characteristics of the unit and the
surrounding area;

(v) The existing quality of the air, including other sources of contamination and their
cumulative impact on the air;

(vi) The potential for health risks caused by human exposure to waste constituents; and

(vii) The potential for damage to domestic animals, wildlife, crops, vegetation, and physical
structures caused by exposure to waste constituents.

methods, such as plastic sleeving, will be used
when penetrations to the tunnel are opened. As
the grout flows into placement locations, air
will be displaced by the grout. Portable
ventilation systems described in Sections
11.5.5.3.3 and 11.5.6.3 collect and filter the
displaced air to prevent the spread of
contamination to the environment.

(3) Monitoring, analysis, inspection, response, reporting, and corrective action. Monitoring,

The stabilized tunnels will be maintained in a

testing, analytical data, inspections, response, and reporting procedures and frequencies must

manner that prevents threats to human health

ensure compliance with subsection (2) of this section, WAC 173-303-320, 173-303-340(1),

and the environment and monitored through

173-303-390, and 173-303-64620 as well as meet any additional requirements needed to
protect human health and the environment as specified in the permit.

routine radiation surveillances, using radiation
as an indication of contamination outside the
stabilized tunnels.

e Inspections required by WAC 173-
303-320 are conducted as described in
Addendum |I.

e Preparedness and Prevention measures
required by WAC 173-303-340(1) are
described in Addendum F.

e Facility Reporting required by WAC
173-303-390 is met in accordance with
Hanford Facility RCRA Permit
Conditions 1.E.22 and I1.B.
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Table 11.1. WAC 173-303-680(2) through (4) Requirements

Requirement

Method of Compliance

e There have been no releases from the
PUREX Storage Tunnels subject to
Corrective Action requirements from
WAC 173-303-64620.

(4) Post-closure care. A miscellaneous unit that is a disposal unit must be maintained in a
manner that complied with subsection (2) of this section during the post-closure care period.

A post-closure plan will be developed if
required depending on the final closure option

In addition, if a treatment or storage unit has contaminated soils or groundwater that cannot

selected.

be completely removed or decontaminated during closure, then that unit must also meet the
requirements of subsection (2) of this section during post-closure care. The post-closure plan

under WAC 173-303-610(8) must specify the procedures that will be used to satisfy this
requirement.
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11.5.5 Interim Closure of Tunnel Number 1

The response action to grout Tunnel Number 1 in accordance with Section J.4.5 of the PUREX Storage
Tunnels Contingency Plan and Permit Condition V.25.A.1 of the Hanford Facility RCRA Permit serves
as the interim closure action for Tunnel Number 1 and is described in the following sections. The tunnel
will be monitored and maintained during an extended closure period until final closure. Final closure
activities will be completed concurrent with remediation of the PUREX Plant as described in

Section 11.6.

11.5.5.1 Interim Response Activities

On May 9, 2017, workers discovered a collapse in a portion of the Tunnel 1 wood timber roof structure
resulting in a hole approximately 5.8 meters (19 feet) wide by 5.2 meters (17 feet) long. Immediate and
follow-on actions included the following:

e The Emergency Operations Center was activated to manage the immediate response to the event,
including response actions necessary to protect personnel (May 9).

e Informational notification was made to Ecology that the RCRA contingency plan was being
implemented, although no evidence of release from the unit was found (May 9).

e Fifty-three truckloads of soil fill were placed through the roof opening at the collapsed area to
provide contamination control, shielding, protection from ambient conditions, and stabilization
of the tunnel support walls (May 10).

e A temporary protective cover was installed over the full length of Tunnel 1 (May 20).

e A 15-day report was prepared and submitted to Ecology in compliance with Permit
Condition Il.A.1 because the contingency plan was implemented (May 24).

e DOE notified Ecology of its plan to address the significant threat of further failure of Tunnel
Number 1 by void filling the tunnel with grout (May 31).

e FEcology approved the plan to grout Tunnel Number 1 as an interim stabilization measure for the
tunnel structure that will not preclude future closure or remedial decisions (June 8).

e Grouting was initiated on October 2 and completed on November 11.

The response action taken under the contingency plan performed the steps necessary to achieve interim
closure of Tunnel Number 1. The response action stabilized contaminated equipment by filling the
tunnel with engineered grout to improve tunnel stability, provide additional radiological protection, and
increase durability while not precluding any final closure actions. The following sections describe the
technical details of the response action taken for Tunnel Number 1.

11.5.5.2 Records Review

The structural evaluation conducted for Tunnel Number 1 reviewed tunnel drawings and specifications as
well as structural properties of the tunnel components and adjacent soil. The structural evaluation is
described in Chapter 4, Process Information, Appendix 4A. Tunnel inventory as described in Chapter 3,
Waste Analysis Plan, was also reviewed to identify dangerous waste constituents within Tunnel

Number 1.

11.5.5.3 Site Preparation and modifications made prior to stabilization

Figure 11.1 and Figure 11.2 show the layout and location for the grouting equipment in relation to
Tunnel Number 1. The piping system for grout injection was placed at the location of the roof collapse.
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Two systems were provided, one servicing the south section of the tunnel (area from the location of the
roof opening where fill soil was added to the southern end of the tunnel) and one servicing the north
section. The individual pipes in each system were inserted into the top of the soil mound and routed
underneath the existing roof timbers bordering each side of the collapsed roof area. The mechanism for
insertion of the pipes was developed by mockup testing. Once the pipes were inserted, this area was
backfilled with soil to provide a 4 foot (nominal) covering over the area. The existing 4-inch and 1.5-
inch-diameter tunnel roof penetrations were used for camera and lighting placement.

11.5.5.3.1 Piping System

Figure 11.3, Figure 11.4, and Figure 11.5 illustrate detail for the piping systems. Two systems were
required, one to service the north section of the tunnel and one for the south section. Each system
consisted of the following:

e Two 8-inch steel pipes for grouting

e One 8-inch steel pipe for camera and lighting

e One 8-inch steel pipe for passive ventilation

Each individual pipe was inserted into a box embedded in the top of the fill soil mound and routed
underneath the existing roof timbers. Pipe ends terminated into the internal space of each tunnel section.

Once all piping was placed, thrust blocks of concrete were placed in the boxes, and soil was backfilled
over the area to a height of 4 feet (nominal) above the top of the exiting roof timbers. Additionally,
concrete and grout were poured on the outside of the boxes to prevent the soil from collapsing into the
tunnel. The vertical load of the pipe was supported by the soil mound.

11.5.5.3.2 Work Platform

A work platform was placed across the east/west centerline of collapsed roof section. The work platform
facilitated the grouting operation, camera/light placement, and connection of the ventilation system.
Figure 11.1 and Figure 11.2 show the placement of the work platform in relation to Tunnel Number 1.
Figure 11.3 provides details of the work platform. The work platform met the following requirements:

e The platform was ground supported with 45-foot clear span and a 6-foot minimum wide working
area.

e The platform was designed in accordance with the 2012 International Building Code (IBC) with
a uniform live loading of 100 pounds per square foot with two 1,000-pound concentrated loads
applied at midspan (one on each side of the platform).

e The platform was designed for end bearing condition based on 1,500 pounds per square foot
allowable soil-bearing pressure.

e The platform included a guardrail system along each side designed in accordance with 2012 IBC
provisions for non-public access with openings that prevent passage of a 21-inch-diameter

sphere.
11.5.5.3.3 Ventilation System

Passive ventilation was provided during the grouting operation to control contamination in accordance
with the Washington Department of Health License (EU 1471 NOC 1262 for Tunnel Number 1)
conditions and limitations. Figure 11.6 shows details of the high-efficiency particulate air (HEPA) filter
skid and assembly. The passive ventilation HEPA filter skids were located to one side of the tunnel berm
and connected to the piping vent pipe with flex hose. Displaced air from the tunnel was routed via the
vent pipe through a HEPA filter. Condensate from displaced air was collected prior to the inlet of the
filter.
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11.5.5.4 Stabilization activities

Grouting of Tunnel Number 1 was conducted in October and November 2017. The grout used and the
actions taken to stabilize the tunnel are described in the following sections.

11.5.5.4.1 Grout Design

During development of the grout design, the Waste Encapsulation and Storage Facility (WESF) Hot
Cell A through F grouting project was reviewed to identify lessons learned that were applicable to
grouting the PUREX tunnels. The differences in how the grout was inserted and the spaces to fill proved
to be the major difference between the WESF and PUREX tunnel grouting activities. The WESF grout
formulation demonstrated desirable characteristics that matched tunnel grout fill design requirements.
Minor modifications were made to reduce cement content while maintaining overall cementitious
materials (cement plus fly ash) content to reduce compressive strength and heat of hydration while
maintaining stable and uniform batching and placement behavior characteristics. The grout was tested
using a mockup facility to verify performance. In addition, tests were conducted to determine when the
compressive strength of a grout lift was sufficient to allow the next lift to be poured. Testing
demonstrated that 1-day curing time was adequate.

The standard grout formulation used in Tunnel Number 1 was established after mockup testing and is
shown in Table 11.2. The grout was a flowable, nonaggregate void-filling grout formulated to meet the
functional requirements listed below.

e The grout will be able to flow easily to the extent of the tunnel length and flow into open spaces
in and between rail cars and equipment.

e The grout will minimize the amount of heat generated during curing.

e The target range of minimum compressive strength is 1200 to 2000 pounds per square inch after
28 days.

e The grout will provide extended placement time (typically a minimum of 3 hours) to facilitate
batching and placement during construction.

Table 11.2. Standard Grout Formulation

Constituent Quantity (per yard)
Sand 2,1051b
Type Il cement 374 1b
Fly ash 796 Ib
Water 56 gal
Viscosity-modifying admixture 60 0z
Hydration-controlling admixture 600z
Water-reducing admixture 22 0z
Workability-retaining admixture 22 0z

The grout will have sufficient strength to provide structural support for the Tunnel. The formula was
developed to also allow it to be cut using a diamond wire saw or other technology if Clean Closure is
selected as the final closure action.
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Minor adjustments were made to the contents as needed based on factors such as weather conditions and
location in the tunnel to achieve functional requirements. A quality assurance testing program was used
to ensure that the grout used for Tunnel Number 1 complied with project specifications. Engineering and
laboratory-scale testing was performed to confirm that the grout formulation met the performance criteria
prior to the addition of grout to PUREX Tunnel Number 1. Field inspection and testing was performed
during the grouting operation. A minimum of one set of grout samples (two cylinders) was cast and
tested for every 170 cubic yards of grout placed per day. Samples were taken from randomly selected
trucks. Visual inspection of each truck was performed by the structural engineer (or designated
representative) to visually confirm grout flowability characteristics were consistent with grout batch test
results. Testing was performed in accordance with:

e ASTM C1611, Standard Test Method for Slump Flow of Self-Consolidating Concrete

e ASTM C1064, Standard Test Method for Temperature of Freshly Mixed Hydraulic-Cement
Concrete

e ASTM C138, Standard Test Method for Density (Unit Weight), Yield, and Air Content
(Gravimetric) of Concrete

e ASTM C39, Standard Test Method for Compressive Strength of Cylindrical Concrete Specimens
11.5.5.4.2 Evaluations Conducted During Design

The grout design process included several evaluations to determine how well the grout would perform
under conditions expected at PUREX.

Over long time periods, concrete structures may degrade as a result of exposure to ionizing radiation.

A conservative calculation has been performed that shows that the time frame necessary for the
recognized cumulative exposure threshold associated with concrete degradation is greater than 110 years.
A more realistic, yet still conservative, calculation conducted for WESF Hot Cells A through F closure
shows that the time frame necessary to reach a radiation exposure of concern is in excess of 590 years
(CHPRC-02499, W-130 Project Calculation: Estimate of Impacts to Grout as a Result of Radiation
Exposure). Radiation fields in the PUREX Storage Tunnels are much lower than those encountered in the
WESF Hot Cells. No significant degradation of grout due to radiation exposure in the near time frame is

expected.

Grout can also be affected by exposure to high temperature. The grout design limits temperatures due to
heat of hydration to 160°F, which will not negatively affect the grout or structural concrete. Potential
impacts to the grout as a result of heat of hydration and decay heat have been evaluated (CHPRC-02499),
and there are no deleterious effects.

11.5.5.4.3 Grout Delivery

Grout was prepared offsite and trucked to Tunnel Number 1. Figure 11.7 includes a site plan for the
grouting operations. Grout samples were collected and tested during daily placements. A grout pump
vehicle was placed on the west side of the tunnel entrance.

After equipment installation, the grouting was performed by connecting a grouting pipe from the grout
pumping vehicle to the pipe system. Addition of the grout into each section of the tunnel displaced air
from the tunnel. The displaced air was routed through a flex hose to the HEPA filter skids described in
Section 11.5.5.3.3. A second skid, collocated next to the primary filter skid, served as backup.

Cameras with lighting were used to monitor the progress of the fill and to provide visual confirmation
that the spaces being grouted were filled to maximum extent possible. A temporary washout pit was set
up to the south of PUREX along PUREX Drive and was part of the exit route for the delivery vehicles.
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11.5.5.4.4 Grout Placement

Placement of grout began at the location of the roof collapse and subsequent soil fill. This location
allowed both ends of the tunnel on either side of the soil fill to be grouted from a single point. Each
section of the tunnel (north and south) used a dedicated piping arrangement to facilitate grouting. The
sequence for grouting is described below.

The grout in the south end of the tunnel was placed in a series of lifts to prevent the equipment on the
railcars from floating. The initial pours were approximately 1 to 2 feet of grout to reach from the floor to
the bottom of the railcars. The initial pours were allowed to set up before additional grout was added.
Subsequent lifts locked the equipment in place on the railcars. The final additions of grout were
conducted to totally encapsulate the equipment and fill the south end to the maximum extent practicable.

The grout in the north section of the tunnel was placed in 1- to 2-foot lifts. This was done to capture the
equipment on the rail cars and also to limit the hydraulic pressure on the seals of the water-fillable door.
The grout additions continued in small increments until all of the equipment was covered in grout and the
north section was filled to the maximum extent practicable.

Grout was distributed from the grout pump vehicle located west of the tunnel. VValves were used at the fill
connections to enable quick shutoff of grout once the volume is filled. As grout flowed into the tunnel,
air was displaced by the grout. The displaced air contained water vapor and was considered potentially
radioactively contaminated. To control contamination during grouting, portable ventilation systems,
described in Section 11.5.5.3.3, were used to collect and filter the displaced air. A total of 4,396 cubic
yards of grout was placed into Tunnel 1. This totally encapsulated the equipment to within
approximately 6 inches from the roof timbers.

The work platform and ventilation equipment were removed after grouting was completed and soil fill
was placed in the area to match the profile of existing tunnel soil cover. The piping system and camera
and lighting components added on to the existing tunnel penetrations were abandoned in place.

11.5.6 Interim Closure of Tunnel Number 2

Interim closure of Tunnel Number 2 will be completed as described in the following sections. Following
completion of interim closure, an extended closure period will commence and the tunnel will be
monitored and maintained until final closure.

11.5.6.1 Records Review

The structural evaluation conducted for Tunnel Number 2 reviewed tunnel drawings and specifications as
well as structural properties of the tunnel components and adjacent soil. The structural evaluation is
described in Chapter 4, Process Information, Appendix 4B. Tunnel inventory as described in Chapter 3,
Waste Analysis Plan, was also reviewed to identify dangerous waste constituents within Tunnel

Number 2.

11.5.6.2 Site Preparation

The Tunnel Number 2 area will be prepared to enable the safe insertion of the engineered grout while
limiting the risks to the workers and the environment. Roads required for the grout trucks will be
prepared to provide a stable platform to deliver the grout. The path of the trucks will be designed to limit
the potential for interfering with the normal traffic patterns of the area. A site plan for Tunnel Number 2
activities is shown in Figure 11.8.

Additionally, investigative work was performed to verify the assumptions utilized in the engineering
design process. This included removing a 3-inch plug in an existing 30-inch tunnel riser plug to enable
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samples to be taken in the interior of the tunnel and ensuring the main plug can be removed. These
samples included industrial hygiene (e.g., flammable gas, volatile organics, or hazardous materials) and
radiological samples to determine the status of the atmosphere and the potential for radiation exposure
from both direct radiation and airborne. The 30-inch plugs on the risers that will be utilized for grout
insertion were pulled and put back in place to confirm the plugs could be removed. The investigation also
revealed that the length and configuration of some of the railcars was different than previously assumed.
The artist’s rendition of Tunnel Number 2. shown in Figure 4.2 and Figure 11.11, show the updated

configuration.
11.5.6.3 Modifications Made Prior to Stabilization

Modifications will be required to prepare the tunnel for the insertion of the grout. Plugs in existing riser
positions that will be utilized during the grouting process will be removed. The plug will then be
replaced with an engineered replacement to allow grout insertion as well as provide locations for cameras
and necessary lighting (Figure 11.9 and Figure 11.10). Work on the tunnel is being done using lifts and
cranes. No work platform is required.

Additionally, a riser will be modified to connect the ventilation system to capture the air expelled from
the tunnel during the grouting activities. Projected riser locations for cameras, lighting, and ventilation
equipment are shown in Figure 11.11.

A passive ventilation system skid similar to that used for Tunnel Number 1 will be utilized to filter air
discharged from the tunnel during grouting (Figure 11.6). The system will be designed and licensed in
accordance with the Hanford Site Air Operating Permit (AOP 00-05-006).

11.5.6.4 Stabilization Activities

The stabilization activities for Tunnel Number 2 are described in the following sections. To the extent
possible, materials and process used for stabilization of Tunnel Number 1 will be used for Tunnel
Number 2.

11.5.6.4.1 Grout Design

The grout design that will be utilized for Tunnel Number 2 will be similar to the grout that was utilized in
Tunnel Number 1 with the only difference being Type I/1l cement will be utilized in Tunnel 2 instead of
Type lll. Functional requirements and formulation of the grout is shown in Section 11.5.5.4.1.

11.5.6.4.2 Grout Delivery

The grout will be delivered through the modified riser plugs located along the top of the tunnel. To
prevent loading the top of the tunnel, the piping will be a goose-neck type delivery system located off the
tunnel surface (Figure 11.12). The piping will be connected to the modified riser plug shown in Figure
11.9 and Figure 11.10 utilizing industrial concrete rubber hose. The projected location for grout
insertion is shown in Figure 11.11. This will limit the load on the tunnel while enabling the grout
insertion into the tunnel.

11.5.6.4.3 Grout Placement

It is estimated that Tunnel 2 will require approximately 43,000 cubic yards to stabilize. The grout will be
placed in the tunnel in layers. The layers will be small enough to prevent the possibility of creating a
buoyant force to lift the equipment on the railcars in the tunnel. It will be delivered in multiple locations
to ensure the grout flows and covers the entire tunnel.

A ventilation skid with a passive HEPA filter system will be connected to one of the risers. This will
enable the air in the tunnel to escape through a filtered media to prevent the release of airborne
contamination. The skid will have equipment to collect the condensate from the system.

Chapter 11.20



0 NOoO Ok~ WwWNPE

WAT7890008967
PUREX Storage Tunnels

During the evolution to grout the tunnel, standard radiological controls will be utilized to prevent the
release and/or spread of contamination. This may include the use of sleeving, glovebags, negative air
machines, etc. The type of control will be selected based on the risk of the work being performed and the
potential for a release. Quality control testing will be conducted during grout placement in the same
manner used for Tunnel Number 1 as described in Section 11.5.5.4.1. Grout that does not meet the grout
design standards listed in Section 11.5.5.4.1 will be returned to the vendor and will not be used for the
tunnel.

11.6 Final Closure Activities

Final closure of the PUREX Storage Tunnels will be coordinated with closure/remediation of the
PUREX Plant in accordance with the Hanford Federal Facility Agreement and Consent Order
(HFFACO or Tri-Party Agreement), Section 5.5. The final closure decision for the PUREX Storage
Tunnels will be deferred until the Comprehensive Environmental Response, Compensation, and Liability
Act of 1980 (CERCLA) remedial action for the 200-CP-1 Operable Unit because the close proximity of
the two facilities will impact the final disposition of each facility. Coordination of the RCRA unit closure
and the CERCLA operable unit investigation and remediation is necessary to prevent overlap and
duplication of work.

The CERCLA remedial investigation process will be initiated in accordance with the schedule
established in Tri-Party Agreement Milestone M-085-80. The nature and extent of contamination and
alternatives to mitigate risks to human health and the environment will be evaluated in a CERCLA
feasibility study.

A feasibility study evaluates alternatives for compliance with applicable or relevant and appropriate
requirements, including substantive closure requirements defined in WAC 173-303-610. A CERCLA
proposed plan identifies a preferred alternative for remediation and is submitted for public comment in
accordance with the Hanford Public Involvement Plan
(http://www.hanford.gov/files.cfm/FacAgreementand-Consent-Order FINAL.pdf). Following
consideration of public comment, a Record of Decision documents the selected remedial alternative.
A remedial design/remedial action work plan documents the design and schedule for remediation
activities.

DOE will work with Ecology to integrate the CERCLA decision information as it becomes effective into
the closure plan. The final closure plan will meet the requirements of WAC 173-303-140 and

WAC 173-303-610. Potential final closure options for the PUREX Storage Tunnels are described in
Sections 11.6.1 and 11.6.2. These options may be modified and additional options may be developed
based on the remedial investigation results and the examination of available technologies.
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11.211.6.1 Retrieval/Clean Closure Options
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closure-of this-unit: As part of an interim stabilization measure in response to a collapse event discovered
by workers on May 9, 2017, Tunnel Number 1 was filled with grout to improve tunnel stability, provide
additional radiological protection, and increase durability while not precluding final closure actions.
Because of the threat of future failure of Tunnel Number 2, interim closure activities are being taken to
stabilize Tunnel Number 2 with grout.

Clean closure by retrieval could be implemented if the results of the decision-making process determine
that it is practicable, protective of human health and the environment, and in compliance with applicable
requlations. If clean closure is the selected option, the closure action might consider but will not be
limited to the options described in Sections 11.6.1.1, 11.6.1.2, and 11.6.1.3. These options could be
modified based on the remedial investigation results and the examination of available technologies.

41.2.111.6.1.1 Retrieval and Disposal in the PUREX Plant

In this option, railcars and grout in both tunnels would be retrieved after excavation of the tunnel by
cutting and removal using water jets, wire saws, excavation equipment, or other technologies. A detailed
excavation plan, including specific cut locations, would be developed as part of the final
remediation/closure evaluation described in Section 11.6. Waste material would be moved from the
tunnels to the PUREX Plant canyon deck area or an alternate location if disposal in the plant is the
selected alternative. Waste such as empty railcars that could not be placed in the PUREX Plant for
disposal (e.q., insufficient space) would be removed for final disposition at other approved disposal
facilities.

Final disposition of the waste transferred to the plant, including characterization or size reduction as
needed as well as disposition of the tunnel structure, would be completed as part of the coordination with
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the 200-CP-1 Operable Unit remedial action. Closure activities would be conducted in compliance with
applicable Washington Administrative Code (WAC) requirements. The excavation plan and waste
disposition processes would be developed to ensure that the silver nitrate contained in Tunnel Number 2
is not exposed to conditions that would cause it to ignite and that mercury contained in Tunnel Number 2
is not released to the environment. Verification sampling would be performed in accordance with an
approved sampling and analysis plan.

11.2.211.6.1.2 Retrieval and Physical Processing (Ssize Rreduction) in the PUREX Plant and
Subsequent Disposal

closure-activities: In this option, retrieval of waste material stored in the tunnels would be similar to that
described in the previous section if physical processing in the plant and disposal elsewhere is the selected
alternative in the remedial action decision for the 200-CP-1 Operable Unit. Once the waste material was
transferred to the PUREX Plant canyon deck area or alternate location within the plant, characterization
and size reduction of waste material would proceed as needed. An area located on the canyon deck, in a
process cell, or in an alternate location would be modified to include all necessary equipment to perform
characterization, size reduction, and packaging activities. Size reduction would be performed through
various technologies that include but are not limited to flame cutting, water jet cutting, sawing, or other

technologies.

Final disposition of the processed waste material either onsite or offsite, as well as disposition of the
tunnel structure, would be completed as part of the coordination with the 200-CP-1 Operable Unit
remedial action. Closure activities would be conducted in compliance with applicable WAC
requirements. The excavation plan and waste disposition processes would be developed to ensure that
the silver nitrate contained in Tunnel Number 2 is not exposed to conditions that would cause it to ignite
and that mercury contained in Tunnel Number 2 is not released to the environment. Verification sampling
would be performed in accordance with an approved sampling and analysis plan

11.2.311.6.1.3 Construction of a New Facility for Retrieval, Processing, and Treatment of
Equipment for Disposal

construction of a new facility that is either mobile or stationary to remove and treat waste material stored

in the tunnels. The facility would be constructed in a manner consistent with the retrieval and handling
requirements for large, contaminated waste material. Retrieval of the waste and grout from Tunnel
Numbers 1 and 2 could involve cutting and removal using water jets, wire saws, excavation equipment,
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or other technologies. Following retrieval, treatment and disposition of the waste material, as well as
disposition of the tunnel structure, would be completed as part of the coordination with the 200-CP-1
Operable Unit remedial action.

Closure activities would be conducted in compliance with applicable WAC requirements. The
excavation plan and waste disposition processes would be developed to ensure that the silver nitrate
contained in Tunnel Number 2 is not exposed to conditions that would cause it to ignite and that mercury
contained in Tunnel Number 2 is not released to the environment. Verification sampling would be
performed in accordance with an approved sampling and analysis plan.

11.6.2 In Situ Disposal (Landfill Closure)

As part of an interim stabilization measure in response to a collapse event discovered by workers on
May 9, 2017, Tunnel Number 1 was filled with grout to improve tunnel stability, provide additional
radiological protection, and increase durability while not precluding final closure actions. Because of the
threat of future failure of Tunnel Number 2, interim closure activities are being taken to fill Tunnel
Number 2 with grout.

In situ disposal (landfill closure) of Tunnel Numbers 1 and 2 could be implemented if the results of the
decision-making process determine that landfill disposal of the stored waste is protective of human health
and the environment and in compliance with applicable regulations. If in situ disposal (landfill closure) is
the selected option, the closure action might consider but will not be limited to the option described in
Section 11.6.2.1. This option could be modified based on the remedial investigation results and the
examination of available technologies.

11.6.2.1 Maintain Grout and Install Landfill Cover

This option would involve maintaining the grout fill placed in Tunnel Numbers 1 and 2 as part of the
interim stabilization/interim closure measures described in Sections 11.5.5 and 11.5.6. At final closure,
remaining external equipment (e.g., risers or monitoring equipment) would be removed from the tunnel
surface if necessary. Final closure activities would comply with applicable WAC requirements for
landfill closure, including construction of a surface barrier that meets RCRA landfill cover requirements
to prevent water from leaching mixed waste contained in the tunnels. Final landfill cover design and
installation would be completed as part of the coordination with the 200-CP-1 Operable Unit remedial
action.

11.6.3 Identifying and Managing Contaminated Media

If contaminated media removal is required during final closure, it will be managed as a newly generated
waste stream in accordance with WAC 173-303-610(5). The contaminated media must be handled in
accordance with all applicable requirements of WAC 173-303-170 through WAC 173-303-230,
containerized, labeled, characterized in accordance with WAC 173-303-070 requirements, designated as
a dangerous or non-dangerous waste, stored, and transported to an appropriate disposal facility. It will be
treated (if necessary) to meet Land Disposal Restriction requirements in 40 CFR 268, incorporated into
WAC 173-303-140(2)(a) by reference, then ultimately disposed.

11.6.4 Role of Independent Qualified Registered Professional Engineer

An independent, qualified, registered professional engineer (IQRPE) will be retained to provide
certification of final closure, as required by WAC 173-303-610(6). The IQRPE will be responsible for
observing field activities and reviewing documents associated with closure of the PUREX Storage
Tunnels.
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The IQRPE will perform a number of field activities. However, these field activities are dependent on the
closure decision and will be defined when the closure decision has been made.

The IQRPE will record his or her observations and reviews in a written report that will be retained in the
operating record. The resulting report will be used to develop the closure certification, which will then be
provided to Ecology.

11.6.5 Certification of Closure

In accordance with WAC 173-303-610(6), within 60 days of completing final closure activities for the
PUREX Storage Tunnels, certification that closure activities have been completed in accordance with the
approved closure plan will be submitted to Ecology by registered mail or other means that establish proof
of receipt (including applicable electronic means). The certification will be signed by the owner or
operator and signed and certified by an IQRPE. Information supporting IQRPE closure certification will
be submitted upon request by Ecology.

11.6.6 Conditions That Will Be Achieved When Closure Is Complete

Depending on the final closure decision, the PUREX Storage Tunnels will be demolished, and
components removed and disposed, or they will be closed as a landfill with a surface barrier that meets
RCRA landfill cover requirements.

11.7 Closure Schedule and Time Frame

Preparation for and implementation of interim closure activities are being completed to target start of
stabilization of Tunnel Number 2 in 2018. Final closure activities for the PUREX Storage Tunnels will
take place in conjunction with the remedial actions for the PUREX Plant and the 200-CP-1 Operable
Unit. It is anticipated that a number of years will elapse before remedial actions for the PUREX Plant
can be initiated. The first step in the remedial action process — developing a draft remedial
investigation/feasibility study work plan — is subject to TPA Milestone M-085-80.

Continued storage of dangerous waste in the tunnels will necessitate an extension to the 180 days to
complete final closure activities required in WAC 173-303-610(4)(b). This extension is being requested
in accordance with WAC 173-303-610(4)(b)(i). Stabilization of the PUREX Storage Tunnels with grout
as described in Sections 11.5.5 and 11.5.6 mitigates the potential for exposing workers to dangerous
wastes or releasing dangerous wastes into the environment until final closure can be completed.

Approval of this closure plan will grant the Hanford Facility an extended closure period for performance
of final closure activities, in accordance with WAC 173-303-610(4)(b), and a separate extension request
will not be filed.

During this extended closure period, the Hanford Facility will comply with all applicable requirements of
the permit. Additionally, the PUREX Storage Tunnels will be maintained in a manner that prevents
threats to human health and the environment. Interim closure activities will be initiated within 60 days
after receipt of approved permit. Interim closure activities and extended closure period expected
durations are outlined in the closure activities schedule in Table 11.3.

Table 11.3. PUREX Storage Tunnels Closure Activities Schedule

Activity Description Expected Duration/Date

Interim Closure of Tunnel Number 2

Preparation (construction of piping systems, ventilation system, etc.) 5 months
Grouting 6 months
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Table 11.3. PUREX Storage Tunnels Closure Activities Schedule

Activity Description

Expected Duration/Date

Submit interim closure report

60 days after interim closure activities
complete

Extended Closure Period

Extended closure period deferring closure to be concurrent with
remedial action of PUREX Plant and 200-CP-1 Operable Unit,
including continued surveillance and inspection

To be determined

Initiate remedial action process (TPA M-085-80, “Submit Remedial

9/30/2020

Investigation/Feasibility Study Work Plan for 200-CP-1 to Ecology™)

Implementation of final closure decision (clean closure or landfill
closure

To be determined

Completion of Closure Activities

Submit final closure certification

60 days after final closure activities
complete

Post-closure (if required)

Groundwater monitoring and reporting

As required by post-closure plan

Maintenance and monitoring of waste containment systems

As required by post-closure plan

11.8 Cost of Closure

A detailed written estimate outlining updated projections of anticipated closure costs for the Hanford

Facility TSD units having final status is not required per Permit Condition Il.H.
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Figure 11.1. Plan View of Tunnel Number 1 with Equipment Placement and Layout

EXST Vent system
(option to drill access

@fﬂ borescope)
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2 North port for borescope)
PUREX Tunnel 1
1% Grade D
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: L

QIO

Water Wall (drained and sealed)

Figure 11.2. West Elevation of Tunnel Number 1 with Equipment Placement

Note: Water wall refers to the water-fillable door.
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EXST Sampling/testing probe
(Reference only) Work platform Upper pipe restraint

Figure 11.4. West Elevation of Tunnel Number 1 Grouting Equipment — Platform and Piping
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Figure 11.5. South Elevation of Tunnel Number 1 Grouting Equipment — Platform and Piping

Note: Water wall refers to the water-fillable door.
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HEPA Filter Canister

Outlet

HEPA Skid

e Condensate Container

Figure 11.6. Passive Ventilation Filter Assembly for Tunnel Number 1
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Figure 11.7. Tunnel Number 1 Site Plan
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Figure 11.9. Plug Replacement for Existing Riser in Tunnel Number 2 (Isometric and Plan Views)
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GROUT
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CAMERA
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Figure 11.10. Equipment to be Deployed Through Existing Riser in Tunnel Number 2 (Two Elevations and Isometric)
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Figure 11.11. Location of Risers and Equipment for Grouting Tunnel Number 2
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Figure 11.12. Goose-Neck Grout Delivery Piping for Tunnel Number 2
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v ouw TRANSV  TRANSVERSE. SEALL BE PERFORMED W ENEUMATC AUD SMOOT Db FOLLERS (WTHOUT VERATIN). ~RETANNG. ADMI e SR P
TAL COMPACT WITH 15-20 TON, SELF-PROPELLED, PNEUMATIC ROLLER A MINMUM OF FOUR
STRUCTURAL SECTION UNF UNFORM, UNIFORMLY R ALTIDATELY, COUPACTON MAY BE PEEORUCD NTH A 25-35 TON. L B IT D TP, ——————  UNPAVED ROIAD
(RECTANGULAR OR CIRCULAR) UoK. UNo UALESS OTHERWSE HOTED SELE-PROPELLED, 00 mo ORUM ROLLER WTH VBRATORY Y R o Fos oo e R A R - PAVED ROAD
INTERNATIONAL et Tk e ACTON ENGINEER. VISUAL INSPECTION OF EACH SHALL BE PERFORMED BY
10, 10, INSIDE DI COURSE, THE ENTIRE sumcz SHALL sz:oum WITH A SMOOTH-W-EELED R&J.Eﬂ 65 REPRESENTATNE) TO VSUALLY ——— XX ———  HAZARDOUS AREA FENCE
w INCH, NCHES w/ WTH RN SN CNTILE TN THE ENIRE RIS, SURFACE. PRESENTS A TRlA: DA, CROUT FLONABI E CONSISTENT WITH GROUT TRIAL SATCH TEST ——— SL——  STREET LIGHT POWER LINE
INTER RESULTS. ——C——— 138KV DISTRBUTION UNE

OVERHEAD SECONDARY POWER LINE

STM STEAM LNE
—— = GROUT TRUCK ROUTE
CAUTION
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Figure 11.13. PUREX Tunnel NO. 2 Interim Stabilization Drawing List, Notes, and Legend, #H-2-837312-1
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i - X NOTES:

. SEE H-2-837312 FOR ABBREVATIONS, LEGEND, AND GENERAL NOTES.

\

»

ROLL CHAN LINK FABRIC OUT OF MARMS WAY. REMOVE POST AND SAVE.

x SAVE AL PARTS FOR REINSTALLATION.
% ‘ ‘ 3. GLEAR AREA TO INCLUDE:
R A RENOVE LGHT POSTS INDICATED ON ORAMING,  VERFY ABSENCE OF
T Sace o8 VOLTAGE PROR, O REMOVAL UNBOLT POSTS, Si2€ REDUCE T0 No
LONGER THAN 6 FEET, AND PLACE IN CONTAINER FOR DISPOSAL BY
OTHERS. CUT AND CAP CONDUCTORS. CUT OFF BOLTS AND CONDUIT
FLUSH WK CONCRETE, AND INSTALL CONDUIT PLUG/CAP. _ ENSURE
& IDE LEVEL AND SAFE DRVING
\ WSTALL APPRDR... 100" FTOF SORFACE. ABANDONCIN-PLACE CONCRETE. FOOTINGS.
T vy Lhe TEMCE 8. REMOVE SURVEILLANCE EQUIPMENT UNTS INDICATED ON DRAWING.
S LTAGE PRIOR TO REMOVAL. CUT
CUT EQUIPMENT S| DUT § INCHES
SELOW GRADE INSTALL CONDUIT PLUG/CAP,
15 M Ie - ~IN-PLACE. SIZE REDUCE DEBRIS 10 NO LONGER THAN 6
J 2 , AND PLACE IN CONTANERS FOR DISPOSAL BY OTHERS. ENSURE
K TOP ‘COURSE COVERS ABANDONED SUPPORTS AND CONDUITS TO
PROVIDE LEVEL AND SAFE DRMING SURFACE.
= - »ssw: ORI s%h.
REMOVE APPROX. v
= (SEE NOTE 2) ®
TUNNEL #2 RISERS
CLEAR AREA OF J/
ICTIONS ® RISER DSTOICE FROU RISER_UTILZATION
& NOTE | SOUTH FACE OF
SEE NOTE 3) No. e DESCRIPTION
1 N/A 4707 | NoT useD
2 1 14108 | VENTLATION
< | GROUT INSERTION DEVICE W/ LIGHT
RISER AND VENT- v 3 2 26088 | GROUT SER
+ 3 38397 LIGHT (CAMERA OPTIONAL)
N ¢ | GROUT INSERTION DEVICE W/ LGHT
5 2 47808° | AND CAMERA
® 6 N/A 578.64' NOT USED
7 3 67279 | UGHT (CAMERA OPTIONAL)
+ | GROUT INSERTION DEVICE W/ LIGHT
8 2 76737 | SROUT MeSER
' s 7] 88471 | LIGHT (CAMERA OPTIONAL)
! 10 3 959.18" UGHT (CAMERA OPTIONAL)
i - | GROUT INSERTION DEVICE W/ LIGHT
1* " 2 tose7a | SROUT NSER
i i 12 3 115112 | LGHT (CAMERA OPTIONAL)
| i
—— 13 N/A 124860 | NOT USED
i
b - | GROUT INSERTION DEVICE W/ LIGHT
% { " 2 130260 | SROUT NSER
2 ¥ 4+ i H 15 3 143697 | LIGHT (CAMERA OPTIONAL)
| ! 1 M 2 1537.64° | CROUT INSERTION DEVICE W/ LIGHT
! FRONT LOADERS, DUMP TRUCKS, WATER | AND_CAMERA
i m&m““,&"@ o TR i ! T 7 3 T631.67 | LIGHT (CAVERA OPTIONAL)
i D EQUEMENT i ! = wa 168800 | END OF TUNNEL
| ® LO(ATEDHFI'ESYO?NN(L LOADING ® v
] < = EXCLUSION. ZONE ! = ™ 169500 | END OF PLENUM
\ - ) | 1. DETAL 15, DRAWING H-2-837310, SHEET 2
i i ] 2. DETAL 1, DRAWING H-2-837316, SHEET 1
i ! 3. DETAIL 2, DRAWNG H-2-837318, SHEET 1
i &' OFFSET FROM TUNN: i
! EXCLUSON 2ONE Sektined |-
i D WTH WOOD HUBS AND |
1 % SURVEY MARKING PAINT |
i x x i
1 = APPROX. LOCATION OF |
! GROUT INSERTON DEVCE i
! @
i
| Y
| I
i | ™ Sozn | CAUTION AlEALONY
i | Jigeys |NOT COUPLETE WIHOUT CURRENT | DESTROY. TS OCUMENT BY SHREDONG
=3 1 4 i Ti0806 | CHANGE DOCUMENTS FROM DATABASE | MAY CONTAN SENSITIVE INFORMATION
! i
| [ ! — u.s. DEPARTMENT OF ENERGV
W-2-837312] PURDX_TUNNEL N0, 2 DWG UIST, N0 o
LEGEND o PUREX UNNEL
Ti-7-837793 CONSTR TRALER SITE_PUAR
ENLARGED SITE PLAN t INTERIM STABILlZATION
=y e | ENLARGED SITE PLAN
0110 e
R Irm F[_ H-2-837314 0
NEXT_USED ON H-2-837313-1 REVISIONS e [z SHOW,
e
8 | 7 [ 6 4 3 2 e 1

Figure 11.14. PUREX Tunnel NO. 2 Interim Stabilization Enlarged Site Plan 1, #H-2-837314-1
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: ¥ 8" OFFSET FROM TUNNEL LOADING | i ® |
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i i | e |
! i | ol ®
| ! !
3 | el (e
i i i
P |
B m
- I >
o i e b
P et 1
P Lo .
i \ i o
o \ o
o i o
i \ i I
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b N OF TUNNEL
b EXISTING TRALER MOUNTED
1 Il SOUAR PANELS AND CAMERA
o
I
o
I
[
|
i
i
i
i
i
i
i
i i Pucmc 4 NCHES (WN) T0P COURSE
P b m‘;“m "NCLUOE “TRUCK
i I 'ROACH AND_DEPARTURE Y.
\ H / P 07 WASH OUT TO BE DETERMINED. —
i S / ozn | CAUTION AmmeNTioN
| Vi s 279245 | NOT COMPLETE WITHOUT CURRENT DESTROY IMENT BY SHREDDING
¥, » { ENGE BOCUMENTS. RO DATABASE | MAY, CONTAN SENSITNE INFORMAION
. 1ST STREET e LN U.S. DEPARTMENT OF ENERGY
Rehiand Operations Offce
= PUREX TUNNEL NO. 2
INTERIM STABILIZATION
e ENLARGED SITE PLAN T o] mma raease per —— ENLARGED SITE PLAN
-2-857313-1  SCALE: 17 AT 5 T = 'I Q000 =
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Figure 11.15. PUREX Tunnel NO. 2 Interim Stabilization Enlarged Site Plan 2, #H-2-837314-2
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PARTS LIST/MATERIAL LIST |
s S0/ | om T T T T "™ ¢ M e =
NOTES: qansss omemmss rorn) G5/0 ot GROUT IVSERTION OEVGE (@ = 3 ToraL) A
1. SEE H-2-B37312 FOR ABBREVATIONS, LEGEND, AND GENERAL NOTES. 7o 217 |om P TR 513
2. OWENSONS AND TOLERANCES SHALL BE PER ANSI/ASME Y19.5-2003. AL ONENSKONS AE IN o T = 2
TOLERANCES ARE AS FOLLOKS, UNLESS OTHERWSE NOTED: e/ ! 0% SE0ULDHERER i B 2|3 F
65/00 3 e CAVERA ASSENELY (e = 3 Toray 2 [«
oECAL: =203, o1
E Gs/a \ 050 cavera GUDE (@ = 3 o) 2|
WEUR: =
UAGHHED pae 03 wakuoM
7
3 BRERX ALL SHAR EOGES M0 FEOWE ALL BURRS,
GS/0L L PLATE, 3/8° THK ASTH A3B 8
4. ALL WELONG AND INSPECTION OF STRUCTURAL STEEL COMPONENTS INCLUOING TNE UFT\NU BaIL
ATGNENT 10 PP SHAL BE It ACCOTAYCE WIH AUS D1 TOR CTCLCALY os/05| PLATE, 1/4" THC ASTH A36 s
STRUCTURES, 4T FNL PASS ON ALL WELDS. _USE GF ASME BAPIG SECTON i PROCERURES
3D CUALFICATIONS 15 ACCEPTABLE. s/o = PLATE, 3/16" K ASTH A% 0
GS/CL "
5. ALL WELDNG AND ISPECTON OF PPING COMPONENTS SHALL B 1 ACCORDWICE WIH ASME
10 CAMERA CONTROLS — B31.3, CATECORY NORMAL FLUID SERVICE. NO LEAK TEST REQUIRED. oS/ ) PPE, 0", SCH 40 [AST 263 ANY GR 12
[ e FBRCATON UBEL ASSENBLY WIH 1/2° HOR WATE CUBACTERS ot os/00 ®» PPE, 4%, SCH 40 STH AS3 AT GR 13
BLACK BACKGROUND. THE USE OF EITHER WHTL SHEET AND LETTERING OR g
AR %ﬂ. mmﬂ;ﬂw‘ﬂkoism C}g’g APPROVED ALTERNATE PANT IS lCuEH‘Bl,[ 6S5/0L3 R PPE, 2 1/2°. SCH 40 ASTM AS3 ANY GR 14
s FoLL : 8
i DRAATNG NUMEER, DASH NUMBER, AMD ACTUAL WEIGHT, GS/0L3) AR PPE, 1 1/47, SCH 40 [ASTW AS3 ANY CR BIE
[Fr=se ouer sew SOHPOUID B RECTORSEA. OF APPROMED EQUAL AT INSTALATON N THE RELD os/03 L. PPE 1% SEH-%0 ASTI RS kY GR i)
TO CREATE A SEAL WITH EX 7o 7
4 6S/0L3 1 |H-2-837318-010 UGHTING RACK ASSEMBLY 18
i
os/00 ) T [Pz CANERA WITH LIGHTS AND CONTROL UNT | GE_ SENSING & ®
J— N RISPECTION TECHNOLOGIES
HSIALED W o e e 65/05 1 40-A-55 CAMLOCK, &° MALE x FHPT, TYPE A |DIXON 20
DRERNNIV U0 | 65/008 1 [4a0-0c-s5 DUST C., 4" WALE DikON 2| [—
10 LIHTING CONTROLS - G5/03 1 cap, 2 172" THD, CL 130 ASME 818.3 C5 22
GS/eUs P, 1 1/4" THD, CL 150 ASME B16.3 C5 23
e 4 pics | s/00 2
o siow C’l ‘ s acs 65/05 2 |@otaraen) EVEBOLT, 1/2-13 SHANK, STEEL (MCMASTER—CARR) 25
LGHT HoT USED \— 6s/03 2 NUT, HEAVY HEX. 1/2-13uNC-28 GRADE 8 OR BETTER 28
N Gs/as 0 WX 1O CaP SCREW, 1/0-2000-2 » 110ASTM 4193 GR 67 2|p
cs/os 2 WASHER, 1/2° NOMINAL, FLAT ASTM F436 28
GS/0L 4 WASHER, 1/4" NOMINAL, FLAT ANY GRADE €S 29
Gs/e0 (e7242816) CLEVS PIL_3/18° D_w/COTIER Pl | (MGMASTER-CAFR) 30
19/16 ILE LENGTH, ZINC-PLATED
/o0 V (90146467) CLEUS PIL 378" D o/COTIER PO |MeSTER-CARR) 5
3 1/2° USPBE LENGTH, ZINC-PLATED
Gs/os 1 (6635 56) CLANPING SHAFT COLLAR, (McMASTER-CARR) 32
¢ ) FOR 1 5/6” DU SHAFT, 'S i d [
s/e " SPOM RUBEER SHEET, 1/8° THK, ASTH 02000 8% 3
DURONETER €O\
c
B
S s | SAUTION ATIENTION
2181y |NOT COMPLETE WITHOUT CURRENT DCESTROY THIS DOCUMENT 81 SHREDOING
CHANGE DOCUNENTS FROM OATABASE | MAY CONTAIN SENSITVE INFORMATION
—h e .S, DEPARTMENT OF ENERGY
" = RicHund Opwatons Ofice A
O Tosr =] PUREX TUNNEL NO. 2
INTERIM STABILIZATION
0 feosseo ree covrumma-os fee GROUT INSERTION DEVICE
R NUWGER e o
R =] e — 2-837316 of |
WEXT USED ON A-2-837313-1 A REVISIONS
e
8 I 7 [ 6 4 3 2 1

Figure 11.16. PUREX Tunnel NO. 2 Interim Stabilization Grout Insertion Device, #H-2-837316-1
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| PARTS LIST/MATERIAL LIST PARTS LIST/MATERIAL LIST ‘
NOTES: (uness onemmse noren) e —— ) ] e e — er| 5
1. SEE H-2-B37312 FOR ABBREVIATIONS. LEGEND, AND GENERAL NOTES. 6s/0L3. 2 To3esss PN SPEUTER SOCIET FOR 1/2° WRE|GROSBY GROUP 55| [es/n ot GRouT TSERTON Boou (v = 1 oy K
- G5/ 1 |-oen BASE ASSENALY BE
2. DMENSIONS D TOLERANCES SHALL BE PER ANSI/ASME Y14.5-2009, ALL DIMENSONS ARE IN i -2
JHCHES. TOLERAACES ARE AS FOLLOWS, UNLESS OTHERWISE NOTED: /s L POCTEHEX /81N 28 91/ LA I AP G 67 L2 oS/ RE) 500N ASSTMBLY BE
GS/0L3 - - 7 7
DECINAL 1, =103, JOX=1.010 / ! PO S/ 1ENC-28 ISIN ALY G L G5/0L3 1 |00 REAR CROSS TIE 1 K F
FRACTIONA: +1/8 os/aL3 1 |(zasemas) RATCHET PULLER WTH WRE ROPE, R ) L
ANGUAR:  £1' DEGRIES 3000 18 CF Gs/03 1 050 CABLE GUIDE v = 1 o) 5
WIORED, RO 12 Waan os/aLs. T 103083 TENE S To O 3500 8 P, Grossr | [os/s 1 [-os0 FOSE ASSEMELY o = 1 o) "6
3. BREAK ALL SHARP EDGES AND REMOVE ALL BURRS. HG-227, 6" TME UP. 5
), STl R-(
4. AL WELDING AND INSPECTION OF STRUCTURAL STEEL COMPONENTS INCLUDING THE LIFTING FOINTS /AL ) [RFE ROPE THUELE, /8’y SR (eWSTER-CARR) % s
SHAL BE IN ACOORDWWCE WITH AWS D14.1 FOR CYCUCALLY LOAOED STRUCTURES. VI FINAL PASS ON 0S/0L3 2 |(3468115) WRE ROPE SADDLE, 3/8°, STL { 61
AL WELDS.  USE OF ASNE BEFVG SECTON I PROGEDURES AND QUALFKATIONS 'S ACCEFTABLE. Gs/os A |00t COUNTERWEIGHT — TYPE 1, THK AS REQD|ASTW A36 e —
G5/05. | (aania) /8 0w wRE ROPE, 5419 MEER CORE |0 | S o o e 1
5. AL WELDNG AD PISPECTION OF PING COMPONENTS SKALL BE_ IV ACCORDANGE WTH ASUE 8313, 002 COUNTERWEXGHT — TIPE 2,
GS/0LS 2 | 1018099 SHACKLE, 1/2°, G-213, 2 TON LMIT | CROSSY 63
CATEGORT NORMAL FLUID SEVCE.  DESIGN FRESSURE 15 150 PS: NO (EAK TEST REGURED. 7 S oo e e R T
AFTER FINAL FABRCATION LABEL ASSEMBLY WITH 1/2° HIGH WHITE CHARACTERS ON A 3 x3x
Bt s pencm s vesnms w2t T e o /o 20 MG CP: (e S Y18 e 38 )
ENEL, ACRILC URETWANE, OR Al CHPRC APPROVED ALTERNATE PANT § ADCEPTABLE Gs/os 2 o0 SPELTER PLATE, 1/2° THK s 36 B
LABEL INTORMATON SHALL BE AS FOLLOWS: X
NUMBER, DASH MUNBER, MO ACTUAL WEIGHT (ESTMATED WEIGHT 1S 4,600 LE). G5/00 1 ) TURNBUCKLE PLATE, 172" THK 25TN A36 3 1
[ vemrom ur on coveneren L weats e aus s, /e IR ROSTION PUATE, 1/2° T EED sl e
° G5/0L3 3 - 008 4% U-BOLT, 1/2" DA ASTN A3 3|16
7
O @Z pucs |73 0 w10 s a2 "
:—. / Cs/003 " HSS 7 x J x /4 ASTN A500 GR B 19
1 /8) > €5/ AR ® HSS 2 x 2 x 1/4 ASTN ASOO GR 8 20
2 PLCs
(/8 05/0L3 w® 12 x 207 ASTN AST2 GR 50 21
Gs/0L3 - EEET] s 2572 o 30 2
1812 +/8) e Gs/0L3 " CEES s 2572 o 50 2
waB < Gs/00 = chrse s 2572 o7 50 2
4 7/160 mﬂb‘——\ i G5/003 = €3 v 41 150 2572 OR 50 5
+ N 2
: i : ACS Gs/aL3 I ROUND B3R, 3/4" D 2sTH 236 27 b
5178 ! g o5/a3 = PLATE, 3/4 T 151w a36 28
208 G/n| | m || @ PUTE. 172 T T 236 E)
JoN cs/003 ® PLATE OR FLATEBAR, 3/8° Thi s a3 £
25/8 S Ls 5/=-I 2 7 G5/03 " FIPE, 4, SCH 40 SN 203 GR 8 31
2 7/16 =] Gs/0 - PP, 1 1/47, SO 40 s 453 GR 6 2
e be——(10 6/8) ——=1 os/oLs " FIPE, 17, SCH 40 AsTH 53 GR B 33
i f—
G5/0L3 12 NUT, MEX, 1/2-13UNC-28 ASTN A194 GR 7 35
( ) REAF} aCROSS TIE G5/ [ BOLT, HEX HD. 3/-16UNC-2A « 1 1/4'LG|AST A193 GR 87 E
oS/ [ BOLT, HEX HD, 3/8-1BUNC—2A x 11G | ASTW A193 CR 87 37
Gs/os [ BOLT, 167 1D, 3/B-1BNC—24 » 1/2'G|ASTH 4193 GR 87 )
eres(®) ¥ os/00 10 b WISHER, 3/8 NOWINAL, FLAT [ 020 ¢5 3
z
@ Gs/e 2 WISHER, 3/4° NOWINAL, FLAT [ oa0E €5 wllc
s pucs
o 05/003 2 COTTER PN, 1/16" D (MA) x 1 1/4°LG|ANT GRADE CS a1
R m—_— Vi~ - 5/05 = TRACTON FLOOR PLATE, 1/4° T___| ANt GRAJE Cs 2
BAR FOR COTTER PIN, 2 PLCS = o5/03| 1 H4OLF100IA TP HOSE, 4°, HEVI-OUTY ENO CON FORMS 43
e T r T C5/0L 3 | Cs0S0L SNAP COUPLING, 4™ HEM-DUTY CON FORMS OR EQUAL £
78 ' 2 1/29 THAU G5/0L3 2 WE40D125C 'WELD END, 4" MEVI-OUTY x BW CON FORNS CR EQUAL 45
z ] o L yf o570 1 |pesosoisn PLACNG FLBOR, 4" HEVI-OUTY, 90° | CON FORNS OR FOUAL I
2 Pics [ & Gs/oLs 1 HAUMER VALVE, 4° HEVI-DUTY CON FORNS CR EQUAL 47
f os/0s 1 T, HEX, 3/8-BuC-28 2sT A194 CR 7 T
i
DN os/ou3| 1 COUPLING, CAN & GROOVE, 4" BARB | {(McMASTER -CARR) 49
G5/03 1 1032035 | TURNBUCKLE, JaW-TO-EYE, 5,200 13 40, |CROSBY 0
HG-227, " TAKE UP, STL
er'EIl DM i cs/0L3 1 (3484T18) 'WRE ROPE THIMBLE, 1/2°, STL | {(McMASTER - CARR) 51
R 4
35| 13 51/ ¥ G5/003 2 (3465717) WRE ROPE SADDLE, 1/2", STL (MeiSTER-CARR) sz || B
1 51 172 172 ""E\‘f‘ﬂ" AS REQO TO 65/0L3 R (3340121) 1/2° Dl WIFE ROPE, 6x16 FIBER CORE | {MCMASTER-CARR) 33
'WORM ORI HOSE CLAWP OR
HIE: i BANDING QLS. STF 26 RecuRe |1 200 SRS ST hid
STOCATES TOTAL THCKNESS REQUFED _ COUTERWEGHTS
MAY BE FABRICATED FROM ANY THICKNESS REQUIRED TO
REACH TOTAL THIKNESS ROTED.
9)-COUNTERWEIGHT — TYPE 1
SCALE: 3/ = 1'-0 |
COUNTERWEIGHT — TYPE 2 2 Fics
SCAE: 3/4" = 170
COUNTERWEIGHT — TYPE 3 HOSE ASSEMBLY E==
SCALE: 3/8" = 1-0' SCALE: 1 172" = 1-0 2004 |SAUTION oo
737 T G 2192} [NOT COMPLETE WITHOUT CURRENT  |DESTROY TMIS DOCUMENT BY SHREDOING
CHAIKGE DOCUMENTS FROM DATABASE | WAY CONTAIN SENSITIVE INFORMATION
L E=S=l .S, DEPARTMENT OF ENERGY
DRRL & TaP wre Richiund Jperations Office A
3/B-16uNC-26 THRU €T, st PUREX TUNNEL NOQ. 2
RAma N 2831z |w TUNNEL HO. 2 OWG LIST, NOTES, R b 1A T
== z TS, EASED PER DON-PUREXZ-004 s
= @ GROUT INSERTION BOOM e ™ o oot SROUT INSERTION EXT BOOM
SCALE; NONE o ,| S Koy
FI_T-2-837317 [1[0] |
= REVISIONS ow [soux SHOWN
=T
8 I 7 [ 6 t 2 oxs 1

Figure 11.17. PUREX Tunnel NO. 2 Interim Stabilization Grout Insertion EXT Boom, #H-2-837317
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