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y Wshington State Deparntment of

Enterprise Services

Contracts and Lagud Services

Contract 02311 — Impact Attenuators

Contract Amendment

Date Iss

ued: 6/30/15

Effective Date: Upon DES Signature
Amendment Number: 03

Contrac

tor Name: Traffic Safety Supply Co.

This Contract Amendment is issued under the provisions of Contract 02311, Impact Attenuators. The changes authorized are
within the scope of the original contract. Alf rights and obligations of the parties are governed by the terms of the original
contract, including any subsequent amendments, which are hereby incorporated by reference.

Purpose of Amendment

1.

First this amendment is an extension to the contract; the original contract was awarded for 2 -.
years on July 26, 2011, with a maximum term of 6 years. It was extended until July 25, 2015 at
the end of the first 2 year term. This extension will be the second, extending the contract until
July 31, 2017, its full term.

Secondly this amendment is a price adjustment to the contract; they have not requested any
price increases during the first 4 years of the contract and have not made the extension
contingent upon the increase. The increase is due to increased prices from the manufacturer,
4.8%, per the table;

Original Cost to Vendor New Cost to Vendor
SC170 GM $15.700 | $16,500 each
SCI 100 GM $20,200 | $21,200 each

This table is the original price from the vendor to the state and the new pricing to the state with
the 4.8% increase. The vendors profit has remained the same as originally proposed only
passing through actual cost increase.

QOriginal Contract Pricing New Contract Pricing

SCI1 70 GM s on the contract for $16.540 | $17,350 each

SCI 100 GM Is on the contract for $20,950 | $21,950 cach
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Authorizing Signatures

For Contractor:

Jeff Parson, Traffic Safety Supply Co.
503-235-8531

2324 SE Umatilla St.

Portland, OR 97202

jparson@tssco.com

> e

Signature =~ = . [ 1D~
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For State of Washington:

Mark Roush, DES Contracts
(360) 407-9311

PO Box 41411

Olympia WA 98504-1411
mark.roush@des.wa.gov

Signature %’( 274/(

pate_2//6/4S

CPR Authorizing Manager:

Signature __N/A

Date
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1) Washington State Department of

’Enterprise Services

02311 - Impact Attenuators

Contract Amendment

Date Issued: 07-15-15

Effective Date: Upon DES sighature
Amendment Number: 02

Contractor Name: National Barricade Co.

This Contract Amendment is issued under the provisions of contract 01809. The changes authorized are
within the scope of the original contract. All rights and obligations of the parties are governed by the
terms of the original contract, including any subsequent amendments, which are hereby incorporated
by reference.

Purpose of Amendment
To extend the current period of performance to 07/31/2017

Contract 02311, Impact Attenuators, has been extended to 07/31/2017.
All other terms, conditions and pricing remain unchanged.

Authorizing Signatures

For Contractor:’
Garth K. Regudon
National Barricade Co.
206-523-4045

6518 Ravenna Avenue NE
Seattle, WA 98115
garth@barricade.com

Signat;?f M /?,/ ,f;q u,/,,_

Date 7!!5_[!5

For State of Washington:

Mark Roush, Contract Specialist

DES Contracts, Procurement & Risk Management
(360) 407-9311

PO Box 41411

Olympia, WA 98504-1411
mark.roush@des.wa.gov

Signature % Q
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Date 7/// (A f

CPR Aut’ﬁoriﬁn'g Manager:

Signature
N/A

Date
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_@’ Enterprise Services

02311 - Impact Attenuators

Contract Amendment

Date Issued: 07-15-15

Effective Date: Upon DES signature
Amendment Number: 04
Contractor Name: Coral Sales Co.

This Contract Amendment is issued under the provisions of contract 02311. The changes authorized are
within the scope of the original contract. All rights and obligations of the parties are governed by the
terms of the original contract, including any subsequent amendments, which are hereby incorporated

by reference.

Purpose of Amendment

To extend the current period of performance to 07/31/2017

Contract 02311, Impact Attenuators, has been extended to 07/31/2017.

All other terms, conditions and pricing remain unchanged.

Authorizing Signatures

For Contractor:

Diane Grant, President
Coral Sales Co.

{503) 655-6351

9838 SE Seventeenth Avenue
Milwaukie, OR 97222

diane@coralsales.com
TN

Signatdre) - l e
\_L gt M (ot S

Date 7/ S‘/( A
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For State of Washington:

Mark Roush, Contract Specialist

DES Contracts, Procurement & Risk Management
(360) 407-9311

PO Box 41411

Olympia, WA 98504-1411
mark.roush@des.wa.gov

Slgnaturef‘ z % :
Date 7/// b/

CPR Authorizing Manager:

Signature
N/A

Date
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02311 ~ Impact Attenuators

Contract Amendment

Date Issued: 07-15-15
Effective Date: Upon DES sighature
~ Amendment Number: 02
Contractor Name: Zumar Industries Inc.

This Contract Amendment is issued under the provisions of contract 02311, The changes authorized are -
within the scope of the original contract. All rights and obligations of the parties are governed by the
terms of the original contract, including any subsequent amendments, which are hereby incorporated

by reference.

Purpose of Amendment

To extend the current period of performance to 07/31/2017

Contract 02311, Impact Attenuators, has been extended to 07/31/2017.

All other terms, conditions and pricing remain unchanged.

- Authorizing Signatures

For Contractor:
Mark Giese

Zumar Industries inc.
800-426-7967

PO Box 44549

Gig Harbor, WA 98444

mgiese@zumar.com

7/za /5

Date
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~ For State of Washington: -

Mark Roush, Contract Specialist

DES Contracts, Procurement & Risk Management
(360) 407-9311

PO Box 41411

Olympia, WA 98504-1411
mark.roush@des.wa.gov

Slgnature% Q\z@/

Date 7//»[ Jo

CPR Authonzmg Manager:

Signature
N/A

Date







