



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

PO Box 47775 • Olympia, Washington 98504-7775 • (360) 407-6300

September 23, 2008

Gerald Peterson, P.E.
Washington Water Service
6800 Meridian Road SE
Olympia, WA 98503

Re: Water Right No. **G2-25845**

Dear Mr. Peterson,

In response to your request, you are hereby granted an extension to complete construction for the reasons below:

- Due to local development patterns additional time is needed to allow for complete build-out of the subdivisions in the service area.
- Good faith, due diligence, and good cause has been shown by the permit holder.

The new deadline to submit your *Construction Notice* is **April 1, 2016**.

You have a right to appeal this decision. To appeal this you must:

- File your appeal with the Pollution Control Hearings Board within 30 days of the “date of receipt” of this document. Filing means actual receipt by the Board during regular office hours.
- Serve your appeal on the Department of Ecology within 30 days of the “date of receipt” of this document. Service may be accomplished by any of the procedures identified in WAC 371-08-305(10). “Date of receipt” is defined at RCW 43.21B.001(2).

Be sure to do the following:

- Include a copy of this document that you are appealing with your *Notice of Appeal*.
- Serve and file your appeal in paper form; electronic copies are not accepted.

1. To file your appeal with the Pollution Control Hearings Board

Mail appeal to:

The Pollution Control Hearings Board
PO Box 40903
Olympia WA 98504-0903

OR Deliver your appeal in person to:

The Pollution Control Hearings Board
4224 – 6th Ave SE Rowe Six, Bldg 2
Lacey WA 98503



2. To serve your appeal on the Department of Ecology

Mail appeal to:

The Department of Ecology
Appeals Coordinator
P.O. Box 47608
Olympia WA 98504-7608

OR Deliver your appeal in person to:

The Department of Ecology
Appeals Coordinator
300 Desmond Dr SE
Lacey WA 98503

3. And send a copy of your appeal to:

Thomas Loranger
Department of Ecology
Southwest Regional Office
PO Box 47775
Olympia WA 98504-7775

*For additional information visit the Environmental Hearings Office Website:
<http://www.eho.wa.gov> . To find laws and agency rules visit the Washington State Legislature
Website: <http://www1.leg.wa.gov/CodeReviser> .*

If you have any questions, please contact Charlotte Lattimore at (360) 407-0274 or
clat461@ecy.wa.gov.

Sincerely,



Thomas Loranger
Section Manager
Water Resources Program

Enclosures: *Construction Notice*
Your Right to Be Heard

RECEIPT

Department of Ecology (4610)
PO Box 47611
Olympia, WA 98504-7611
(360) 407-7095

Receipt Number
Manual Receipt

09CJ003716

Document Number **461P0427 CJ** Date **09/15/2008** FM 15

Remitter Name **WASHINGTON WATER SERVICE COMPANY** Receipt Name

Check/Draw Number **63394**

Document Amount **50.00**

Method of Payment **Check**

Comment Description **WATER RIGHT G2-25845P**

REF DOC NR	REF DOC SFX	INV NR	ID NR	SUB ID NR	T	C	R	FUND	MAJ GRP	MAG SRC	SUB SRC	CNTY	WORK CLS	PIC	AI	ORG	PRJ	SUB PRJ	PRJ PHS	SUB OBJ	SUB SUB OBJ	VAR GL	SUB DR	SID DR	SUB CR	SID CR	ALLOC AMT
					001		001	02	85		000011																50.00

Sweo



8 SEP 12 11:48

August 26, 2008

DEPT. OF ECOLOGY
FISCAL & BUDGET

Department of Ecology
Attn: Charlotte Lattimore
c/o Cashiering Section
PO Box 47611
Olympia, WA 98504-7611

RE: Ground Water Permit #G2-25845-P, Thurston County
Request for Extension
Affecting Wells Located Within
Alpine Hills Water System
Evergreen Shores Water System
Camelot/Western Skies Water System
Delphi Daubel Water System

Dear Ms. Lattimore:

Attached please find a check in the amount of \$50.00 for an eight (8) year extension of this permit. This is being requested to provide the extra time necessary for stalled residential development projects to manifest and require further source development and for continued residential infilling to more fully utilize permitted acre-footage consumption. Slowed residential development and building activity, coupled with our conservation efforts, have resulted in our not yet achieving full perfection of this permit's allowed annual withdrawal. This has also allowed for deferred development of portions of our allowed instantaneous withdrawal capacity.


We continue to plan and develop our sources to meet growing customer demand under this permit. We have completed the drilling and equipping of the new well at Evergreen Shores and, in January of this year, we finished its firm yield testing, and that of the adjacent wells in the well field at that location. These wells are located in the NE1/4 NE1/4 Sec. 12, T17N, R3EWM. The new well was drilled as an additional point of withdrawal as permitted under a Showing of Compliance granted in August 2006. The project report and construction documents, that are required for final Department of Health approval of the new well, are scheduled for completion in 2009. Full activation of the new well is scheduled for 2010.

One of several delayed residential developments consisting of approximately 90 lots is also anticipated to finally get underway in 2009. In addition, we are securing easement for additional drilling at our Delphi well site in the NE1/4 NE1/4 Sec. 36, T18N, R3WWM. This drilling and commencement of nearby residential development is also expected to result in construction of some portions of planned transmission facilities. That will bring about at least partial consolidation of the wells and water systems, that are associated under this permit, during this 8 year period.

We believe we have demonstrated and are continuing to work both diligently and prudently to perfect this permit and respectfully request extension of the permits completion date from April 1, 2008 to April 1, 2016.

Please do give me a call in our Olympia office at (360) 491-3760 if you have any questions or if I can provide any additional information in support of this request.

Sincerely,



Gerald F. Petersen, P.E.
Engineering and Water Quality Manager

cc: Mike Ireland, President, Washington Water Service Company (WWSC)
Paul Robischon, SW Regional Operations Manager, WWSC

9/23/08
OK to extend
cc to April 1, 2016
Mike



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

PO Box 47775 • Olympia, Washington 98504-7775 • (360) 407-6300

August 12, 2008

CERTIFIED MAIL
7006 3450 0001 6754 1403

Gerald Peterson, P.E.
Washington Water Service
6800 Meridian Road SE
Olympia, WA 98503

Re: Water Right No. **G2-25845**

Dear Mr. Peterson,

On April 24, 2008, we sent a letter reminding you to file a *Construction Notice* or request an extension to complete construction of your project. We have not received a response. If we do not receive the information within **60 days** from the date of this letter, **your permit will be cancelled.**

Complete the enclosed *Construction Notice* or submit a written request for an extension. The request must contain the following:

- A description of the efforts you have made to complete the project.
- A schedule for completing the project.
- Reasons why the project has not been completed.
- Any additional information that will assist us in evaluating your request for extension.
- A **non-refundable fee of \$50.00.**

If requesting an extension, mail your request together with your check or money order to:

Department of Ecology
Cashiering Section
PO Box 47611
Olympia, WA 98504-7611

If you have any questions, please contact Charlotte Lattimore at (360) 407-0274 or clat461@ecy.wa.gov.

Sincerely,

Charlotte Lattimore
Water Resources Program

Enclosures: *Construction Notice*
Extensions for Water Right Permits



SENDER: COMPLETE THIS SECTION	COMPLETE THIS SECTION ON DELIVERY	
<ul style="list-style-type: none"> Complete items 1, 2, and 3. Also complete item 4 if Restricted Delivery is desired. Print your name and address on the reverse so that we can return the card to you. Attach this card to the back of the mailpiece, or on the front if space permits. 	<p>A. Signature <input checked="" type="checkbox"/> <i>[Signature]</i> <input type="checkbox"/> Agent <input type="checkbox"/> Addressee</p>	
<p>1. Article Addressed to:</p> <div style="border: 1px solid black; padding: 5px; text-align: center;"> <p>GERALD PETERSON PE WASHINGTON WATER SERVICE 6800 MERIDIAN ROAD SE OLYMPIA WA 98503</p> </div>	<p>B. Received by (Printed Name) <i>A. Helmes</i></p>	<p>C. Date of Delivery <i>8/13</i></p>
	<p>D. Is delivery address different from item 1? <input type="checkbox"/> Yes <i>12</i> If YES, enter delivery address below: <input type="checkbox"/> No</p>	
	<p>3. Service Type <input checked="" type="checkbox"/> Certified Mail <input type="checkbox"/> Express Mail <input type="checkbox"/> Registered <input type="checkbox"/> Return Receipt for Merchandise <input type="checkbox"/> Insured Mail <input type="checkbox"/> C.O.D.</p>	
	<p>4. Restricted Delivery? (Extra Fee) <input type="checkbox"/> Yes</p>	
<p>7006 3450 0001 6754 1403 <i>SWWR G225845</i></p> <p><small>(transfer from service label)</small></p>		
PS Form 3811, February 2004	Domestic Return Receipt	102595-02-M-1540

SW-WR G225845

Certified Mail Provides:

- A mailing label
- A unique identifier for your mailpiece
- A record of delivery kept by the Postal Service for two years

Important Reminders:

- Certified Mail may **ONLY** be combined with First-Class Mail® or Priority Mail®.
- Certified Mail is not available for any class of international mail.
- NO INSURANCE COVERAGE IS PROVIDED** with Certified Mail. For valuables, please consider Insured or Registered Mail.
- For an additional fee, a *Return Receipt* may be requested to provide proof of delivery. To obtain Return Receipt service, please complete and attach a Return Receipt (PS Form 3811) to the article and add applicable postage to cover the fee. Endorse mailpiece "Return Receipt Requested". To receive a fee waiver for a duplicate return receipt, a USPS® postmark on your Certified Mail receipt is required.
- For an additional fee, delivery may be restricted to the addressee or addressee's authorized agent. Advise the clerk or mark the mailpiece with the endorsement "Restricted Delivery".
- If a postmark on the Certified Mail receipt is desired, please present the article at the post office for postmarking. If a postmark on the Certified Mail receipt is not needed, detach and affix label with postage and mail.

IMPORTANT: Save this receipt and present it when making an inquiry.

PS Form 3800, August 2006 (Reverse) PSN 7530-02-000-9047

April 24, 2008

CERTIFIED MAIL

Gerald Peterson, P.E.
Washington Water Service
6800 Meridian Road SE
Olympia, WA 98503

Re: Water Rights Delinquency Notice (CG2-28271, G2-25845, G2-26080, G2-27900, G2-28753)

Dear Mr. Peterson:

On March 3, 2008, I spoke with you on the phone regarding the status of several water rights currently held by Washington Water Service. The following water rights are currently in jeopardy of cancellation.

Permit/ Change #	Development Stage	Due Date	Notice
G2-26080	Proof of Appropriation	May 1, 2007	Final Notice
G2-27900	Complete Construction	October 1, 2007	Final Notice
CG2-28271	Proof of Appropriation	March 1, 2008	1 st Reminder
G2-28753	Proof of Appropriation	March 1, 2008	1 st Reminder
G2-25845	Complete Construction	April 1, 2008	1 st Reminder

I have enclosed the forms needed to keep the above-referenced water rights in good standing. **Failure to respond to this letter within 60 days may result in the cancellation of your permits.**

If the required forms cannot be submitted at this time, submit a written request for an extension. Extension requests must contain the following:

- A description of the efforts you have made to complete the project.
- A schedule for completing the project.
- Reasons why the project has not been completed.
- Any additional information that will assist us in evaluating your request for extension.
- **A non-refundable fee of \$50.00.**

If requesting an extension, mail your request together with your check or money order to:

Department of Ecology

Cashiering Section
PO Box 5128
Lacey WA 98509-5128

If you have any questions, please feel free to contact me at (360) 407-6116, or at anie461@ecy.wa.gov. Thank you for your attention to this matter.

Sincerely,

Amy Nielson
Water Resources Program

Enclosures: *Construction Notice (2)*
Proof of Appropriation Form (3)
Extensions for Water Right Permits



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

PO Box 47775 • Olympia, Washington 98504-7775 • (360) 407-6300

August 15, 2006

Gerald Petersen, P.E.
Washington Water Service
6800 Meridian Road SE
Olympia WA 98513

Dear Mr. Petersen:

Re: Showing of Compliance, Superseding Ground Water Right Permit G2-25845

On July 24, 2006, Ecology received a Showing of Compliance with RCW 90.44.100(3) to add a well to the above-referenced ground water permit. Along with the Showing of Compliance, we also received a well log for the additional well. The documentation appears to comply with RCW 90.44.100(3). Accordingly, a superseding permit has been issued showing a total of eight (8) wells associated with Ground Water Permit G2-25845. A superseding permit, including updated metering provisions, is enclosed.

Completion of Construction form

According to your permit, you are to finish construction on your water project on or before **April 1, 2008**. When the work is completed, you must complete and submit the enclosed "Construction Notice: Completion of Construction" form. Please return the form to the Water Resources Program at Ecology's Southwest Regional Office.

If we do not receive the completed form by **April 1, 2008**, and do not hear from you otherwise, your permit may be cancelled. We understand that occasionally there are extenuating circumstances that may delay the completion of a project. In this case, you **must** contact us, **in writing**, to request an **extension**.


Completing construction and submitting the "Completion of Construction" form are essential parts of the process towards securing a water right certificate. After submission of that form, your next deadline is associated with putting the water to full beneficial use.

Read your permit

Please read through your entire permit, along with the enclosed water right information sheet, to be sure you fully understand the terms and responsibilities associated with your permit. It is important to remember that this permit is not a *final* water right; it is permission by the state to *develop* a water right.

If we can provide any further assistance, please contact our office at (360) 407-6300.

Sincerely,


Tom Loranger
Water Resources Section Manager
TL:DH:th

Enclosures: Superseding Permit G2-25845
"Construction Notice: Completion of Construction" form
"Important Information Regarding Your Water Right"

