



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

4601 N Monroe Street • Spokane, Washington 99205-1295 • (509)329-3400

June 30, 2010

Mr. Ken Thonney
708 Newell Street
Walla Walla, Washington 99362

Re: Application for Change under Ground Water Certificate No. 5273-A

Dear Mr. Thonney:

In response to your request, you are hereby granted an extension to complete construction for the reason(s) below:

According to your request, the economic downturn has resulted in an inability to devolve the project in the time allotted. In addition, a lease exists on the ground to a farmer for another crop rotation. Development will be completed by working with the farmer and his schedule. It appears you have made substantial goals in completing your project. Your request is for a reasonable and short period of time. We will grant you an additional three years to complete your project.

The new deadline to submit your *Construction Notice* is **May 1, 2013**.

You have a right to appeal this decision. To appeal this you must:

- File your appeal with the Pollution Control Hearings Board within 30 days of the "date of receipt" of this document. Filing means actual receipt by the Board during regular office hours.
- Serve your appeal on the Department of Ecology within 30 days of the "date of receipt" of this document. Service may be accomplished by any of the procedures identified in WAC 371-08-305(10). "Date of receipt" is defined at RCW 43.21B.001(2).

Be sure to do the following:

- Include a copy of the document that you are appealing.
- Serve and file your appeal in paper form; electronic copies are not accepted.



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

4601 N Monroe Street • Spokane, Washington 99205-1295 • (509)329-3400

June 30, 2010

Mr. Ken Thonney
708 Newell Street
Walla Walla, Washington 99362

Re: Application for Change under Ground Water Certificate No. 5273-A

Dear Mr. Thonney:

In response to your request, you are hereby granted an extension to complete construction for the reason(s) below:

According to your request, the economic downturn has resulted in an inability to devolve the project in the time allotted. In addition, a lease exists on the ground to a farmer for another crop rotation. Development will be completed by working with the farmer and his schedule. It appears you have made substantial goals in completing your project. Your request is for a reasonable and short period of time. We will grant you an additional three years to complete your project.

The new deadline to submit your *Construction Notice* is **May 1, 2013**.

You have a right to appeal this decision. To appeal this you must:

- File your appeal with the Pollution Control Hearings Board within 30 days of the "date of receipt" of this document. Filing means actual receipt by the Board during regular office hours.
- Serve your appeal on the Department of Ecology within 30 days of the "date of receipt" of this document. Service may be accomplished by any of the procedures identified in WAC 371-08-305(10). "Date of receipt" is defined at RCW 43.21B.001(2).

Be sure to do the following:

- Include a copy of the document that you are appealing.
- Serve and file your appeal in paper form; electronic copies are not accepted.