



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

4601 N Monroe Street • Spokane, Washington 99205-1295 • (509)329-3400

September 9, 2010

Mrs. Judith Holloway
119 Chamberlain Road
Walla Walla, Washington 99362

Re: Applications for Change under Ground Water Certificate No.'s 406-A and 6508-A

Dear Mrs. Holloway:

In response to your request, you are hereby granted an extension to complete construction for the reason(s) below:

According to your request, you have had health issues that have resulted in your inability to complete the project in the time allotted. It appears you have made progress in completing your project. Your request is for a reasonable and short period of time. We will grant you an additional two years to complete your project.

The new deadline to submit your *Construction Notices* are **April 1, 2012**.

Department of Ecology personnel, upon presentation of proper credentials, shall have access at reasonable times, to the project location, and to inspect at reasonable times, records of water use, wells, diversions, measuring devices and associated distribution systems for compliance with water law.

You have a right to appeal this decision. To appeal this you must:

- File your appeal with the Pollution Control Hearings Board within 30 days of the “date of receipt” of this document. Filing means actual receipt by the Board during regular office hours.
- Serve your appeal on the Department of Ecology within 30 days of the “date of receipt” of this document. Service may be accomplished by any of the procedures identified in WAC 371-08-305(10). “Date of receipt” is defined at RCW 43.21B.001(2).

Be sure to do the following:

- Include a copy of the document that you are appealing.
- Serve and file your appeal in paper form; electronic copies are not accepted.



