



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

4601 N Monroe Street • Spokane, Washington 99205-1295 • (509)329-3400

August 28, 2008

Mr. Mike Brown
12088 Road 11 SW
Royal City, Washington 99357

Re: Ground Water Permit No.'s G3-28550 and G3-28602

Dear Mr. Brown:

In response to your request, you are hereby granted an extension to complete construction for the reason(s) below:

We completed the review of the videos of the wells.

The new deadline to submit your *Construction Notices* are June 1, 2009.

You have a right to appeal this decision. To appeal this you must:

- File your appeal with the Pollution Control Hearings Board within 30 days of the "date of receipt" of this document. Filing means actual receipt by the Board during regular office hours.
- Serve your appeal on the Department of Ecology within 30 days of the "date of receipt" of this document. Service may be accomplished by any of the procedures identified in WAC 371-08-305(10). "Date of receipt" is defined at RCW 43.21B.001(2).

Be sure to do the following:

- Include a copy of the document that you are appealing.
- Serve and file your appeal in paper form; electronic copies are not accepted.

1. To file your appeal with the Pollution Control Hearings Board

Mail appeal to:
The Pollution Control Hearings Board OR
PO Box 40903
Olympia WA 98504-0903

Deliver your appeal in person to:
The Pollution Control Hearings Board
4224 – 6th Ave SE Rowe Six, Bldg 2
Lacey WA 98503



Mr. Mike Brown
August 28, 2008
Page 2

2. To serve your appeal on the Department of Ecology

Mail appeal to:

The Department of Ecology
Appeals Coordinator
PO Box 47608
Olympia WA 98504-7608

Deliver your appeal in person to:

OR The Department of Ecology
Appeals Coordinator
300 Desmond Dr SE
Lacey WA 98503


3. And send a copy of your appeal to:

Keith L. Stoffel
Department of Ecology
Eastern Regional Office
4601 N. Monroe St.
Spokane WA 99205

*For additional information visit the Environmental Hearings Office Website:
<http://www.eho.wa.gov> . To find laws and agency rules visit the Washington State Legislature
Website: <http://www1.leg.wa.gov/CodeReviser> .*

If you have any questions, please contact Kevin Brown at 509-329-3422.

Sincerely,



Keith L. Stoffel
Section Manager
Water Resources Program
Eastern Regional Office

KLS/KB:md:ka

Enclosures: *Construction Notice*
Your Right to Be Heard

**I certify that I mailed this letter or an identical copy thereof, postage prepaid, to the above addressee(s) this 2nd day of September 2008.
Water Resources Program, Secretary Lead, Kay Allhiser KA.**

July 24, 2008

Mr. Kevin Brown
4601 N. Monroe St
Spokane, WA 99205

RECEIVED
JUL 25 2008
DEPARTMENT OF ECOLOGY
EASTERN REGIONAL OFFICE

RE: G3-28550

Dear Mr. Brown,

I received your letter dated July 7, 2008 regarding the above listed permit. I would like to give you a brief history on this permit to show my due diligence.

1. March 19, 2004 well is completed to 989 feet and well log is submitted to Ecology.
2. A letter was received from Mark Ader on February 2, 2005. This letter discussed the video scan that was conducted on January 18, 2004. Mark Ader determined there was up flow in this hole. The pump was pulled to correct this issue. We were on hold during this period of time awaiting Mark's determination on this hole.
3. A one year extension was requested on July 6, 2005. On August 17, 2005 we received a letter from Katherine Yerbich requesting more information to grant an extension.
4. We began drilling again in January 2006 to meet the requirements set by Ecology/Mark Ader. We deepened the hole from 989 feet to 1109 feet and set 16" casing to 1054 feet. This was completed January 25, 2006. Before we could set the bowles and pump in this hole again we were instructed to wait for Mark Ader to camera this hole. I believe his camera truck was down for a period of time. Mr. Ader was able to camera the hole in the spring of 2007. It is my understanding that there was no up flow and that the hole was operable. We submitted the updated well log to Ecology on April 30, 2007. To date we have not received a letter from Mr. Ader stating we have the OK to move forward on this well.
5. The majority of the materials such as: column, tubing, shaft, and pumps are at the site. The bowles were stolen and need to be replaced. This is a 8-12 week waiting period according to Irrigators, Inc.


Because we were required to pull the pump and column in 2004, we were attempting to follow Department of Ecology guidelines and await a written response to move forward. I would like to request a one-year extension from the date of Mr. Ader/Ecology acceptance of this well.

I have enclosed \$150 to update my extensions through June 2009. Please let me know if there is a different amount owed for this request.

If you have any questions, please contact me at 509-346-2294.

OK FOR EXT of CC
TO 6/1/09
KB 7/30/08

Sincerely,

A handwritten signature in black ink, appearing to read "Mike Brown". The signature is fluid and cursive, with a large, looping initial "M" and a long, sweeping tail that extends to the right.

Mike Brown