2007 Legislative Report Timeline

2007

Inventory Report Preparation

Initiate Conservation Commission and CD Scope of work

End CC / CD Scope of Work

Finalize 1st Draft, Plain Talk

Write report

Finalize 2nd Draft, PAG presentation, Begin Public Comment Period

End Public Comment Period

Submit Draft Report to OFM

Receive OFM Comments

Submit Final Report to Legislature

2008

- update inventory of conservation projects
- focus on drought acquisitions
- identify permanent projects that meet acquisition or transfer EIS definition
- update new storage section
- update modification of existing storage section
- expand water reuse section
- expand ASR section

Incorporate internal comments

Incorporate public comments

Incorporate final revisions